
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:36 PM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Patel, Sharad

Diary #: 114 Date: 22-Feb-2011 Tuesday

Approved Date:

Shift Hours: 06:00 am 04:00 pm Break: Over Time:

Const Calendar Day: 532

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Electrical Submittals/RFI/CCO
Meeting-office relat

Prepare Staff meeting agenda. Staff Meeting. Utility Meeting. Splice cable tray inspection. CCO-71 and
72S1 Recview.CCO-110 work in field Splice cable Tray. Also see attached F/A Hrs. from TRANSDYN.-F-
0473 and F-0482

Bid Item: 001 0-INT-ALS.110CCO-110 MEP Integration

BLEYCO, IN

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: BLEYCO, IN

TRUCK

1.00

*E0510369

0.00

No

0.00 0.00 F/A use under CCO-110

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BLEYCO, IN

FOR Poricles CortessisElectrician 1.00 0.00 0.00 1.00 F/A Hrs for RTU-SCADA under CCO-110
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